Description	Evaluation	Likelihood	Impact level	Responsibility	Response	Control measure
Developer becomes unwell	Project would be delayed	Low	High	developer	Project deadline extension	N/A
Junit testing fails	Functions does not work	Low	High	Developer	Fault find problem	Allow a set time for testing
Computer breaks	Project would be delayed	low	High	Developer	Use a new computer	Have a backup computer in case the main computer fails
Fail to deliver the project in time	Fail the project	Low	High	Developer	Allow adequate time for project completion	Adhere to project plan as closely as possible
Encountering errors in code	Project would be delayed	High	High	Developer	Query error search through the internet/ ask instructor for help	Query error through internet first as instructor may be busy with other students
Misunderstood project specifications	Project outcome will differ from spec	Medium	High	Developer	Ensure the project specification is read through properly	Tick off deliverables checklist as you run through the project
Ensuring adequate equipment is being used e.g. office chair	Bad posturing may result in long term back problems	Medium	High	Developer	Use a office chair/ monitor positioning is at eye level	
Wifi connection breaks	Project would be delayed	low	High	Developer	Use Mobile data from phone	Make sure phone is charged